




clinical transformation

# Staff Support during Go-Live



**Identifying ConnectCare Support Staff:**


Trainers      SuperUsers      Physician Support      Command Center



# Go-Live Critical Timeline




**Saturday,  
03/26/2011 AM**




- Admissions begin admitting patients into ConnectCare; unit by unit



**Saturday,  
03/26/2011 PM**




- Build Team prepares system
- SWAT teams begin entering patient data into ConnectCare: unit by unit
- Pharmacists begin entering medication orders into ConnectCare; unit by unit
- Nurses begin entering procedure orders into ConnectCare; unit by unit
- Physician team begin entering problem lists



- Stop using Invision
- Stop using ORMIS
- Stop using Siemens Pharmacy
- Begin downtime procedures for Inpatients



**Sunday,  
03/27/2011 AM**



- **ConnectCare is live**
- Units are notified of when staff should begin using ConnectCare

